Fire Facilities and Emergency Response Levy rev. December 7, 2006
Master Schedule

2004 2005 2006 2007 2008 2009 2010 2011 2012
Land Acquisition (10/17/6/38/21/20/37/30/22)
EOE (RedCross Caches/Hydrants/Hoses/Generators)
| |
Joint Training Facility (JTF)
Fire Station 10 Replacement (FAC/FS10/EQC)

2,17, 28
31

14, 30, 35, 37, 38, 39, 41
33

21, 32
13

6
11, 16, 27, 34

9, 22
8, 24, 25, 36, 40

18, 26, 29

Fast Attack Vessel

Large Vessel

Chief Seattle Rehab

Note:

2-year projects (Remodels) - 10-12 months design/bid/permit; 12-15 demo/construction/closeout

3-year projects (Rebuilds Renovations) 12-16 mo. design/bid/permit; 16 -30 mo. demo/construction/closeout
FS 20 not scheduled until land acquired



